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Title Start End 014 2015 2016 2017
v 1) LAr1-ND APA 01/10/2014 25/10/2017 v
1.1) APA Design 01/10/2014 17/03/2015
1.2) APA Constr. 18/03/2015 01/09/2015
1.3) Wiring Machine 01/10/2014 01/09/2015
1.4) APA Wiring 02/09/2015 10/05/2016
1.5) Cryogenic Test System 21/01/2015 22/12/2015
¢ 1.6) Milestone 5.5 22/12/2015  22/12/2015
1.7) APA Testing 11/05/2016  25/10/2016
1.8) APA Transport 05/01/2017 10/05/2017
¢ 1.9) APA delivered 10/05/2017 10/05/2017

e 1.10) Installation/ 11/05/2017  25/10/2017
Commissioning

v 2) LAF1-ND CPA 01/10/2014 16/10/2017 v
v 2.1) CPA 24/07/2015 27/04/2017 v
(e
v

.

.

.

.

e 2.1.1) CPA Design 24/07/2015 31/03/2016
* 2.1.2) CPA Construction 01/04/2016  15/09/2016
e 2.1.3) CPA Testing 30/09/2016  22/12/2016
e 2.1.4) CPA Transport 23/12/2016  27/04/2017
¢ 2.1.5) CPA delivered 27/04/2017  27/04/2017
v 2.2) HV feedthrough 01/10/2014 01/05/2017 v
e 2.2.1) HV Design 01/10/2014 17/03/2015
e 2.2.2) HV Construction 01/04/2016 15/09/2016
* 2.2.3) HV testing 04/10/2016  26/12/2016
® 2.2.4) HV transport 27/12/2016  01/05/2017
¢ 2.2.5) HV delivered 01/05/2017 01/05/2017
v 2.3) CPA/HV installation 02/05/2017 16/10/2017
e 2.3.1) CPA Installation 02/05/2017 16/10/2017
¢ 2.3.2) Milestone 5.6 16/10/2017 16/10/2017
v 3) Design of LBNE APAs 01/10/2014 09/01/2017 v
e 3.1) Wrapped Wires APA 01/10/2014 17/03/2015 (N
 3.2) Wiring Machine 18/07/2016  09/01/2017 H
e 3.3) Reconstruction Studies ~ 01/10/2014  01/09/2015 (N
¢ 3.4) Design Document for 09/01/2017 09/01/2017 6
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